

Initial Project Planning Template

Date	27 June 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Data Collection & Architecture Design	USN-1	As a developer, I want to collect the loan prediction dataset and design the project architecture so that the system has a clear workflow.	3	High	Brundha Madiraju	25-06-2026	26-06-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I want to clean, preprocess, encode, balance, and scale the dataset so that it is ready for model training.	5	High	Reddamma Katadasari	25-06-2026	27-06-2026
Sprint-2	Machine Learning Model Development	USN-3	As a developer, I want to train multiple machine learning models and compare their performance to select the best model.	5	High	Venkata Poojitha Peddi Boina	27-06-2026	29-06-2026

Sprint-2	Model Evaluation & Saving	USN-4	As a developer, I want to evaluate the trained models and save the best-performing model for deployment.	3	High	Potturi Naga Vydehi	29-06-2026	30-06-2026
Sprint-3	Flask Web Application Development	USN-5	As a user, I want to enter my loan details through a web application and receive an instant loan approval prediction.	5	High	Jala Rahul Kumar	30-06-2026	01-07-2026
Sprint-3	User Interface Development	USN-6	As a user, I want a responsive and user-friendly interface to easily submit loan application details.	3	Medium	Brundha Madiraju, Reddamma Katadasari	30-06-2026	01-07-2026
Sprint-4	Testing & Validation	USN-7	As a developer, I want to test the application, validate predictions, and fix any issues before deployment.	3	High	Venkata Poojitha Peddi Boina, Potturi Naga Vydehi, J	01-07-2026	02-07-2026
Sprint-4	Documentation & Final Submission	USN-8	As a project team, we want to prepare the project report, presentation, screenshots, and final documentation for submission.	2	High	All Team Members	01-07-2026	02-07-2026