

## Communication

|                      |              |
|----------------------|--------------|
| <b>Date</b>          | 30 June 2026 |
| <b>Team ID</b>       |              |
| <b>Project Name</b>  | Smart Lender |
| <b>Maximum Marks</b> | 1 Mark       |

### Communication Plan:

Effective communication was maintained throughout the development of the **Smart Lender – Loan Prediction System** to ensure smooth teamwork and timely completion of the project. Team members held regular discussions to assign tasks, track progress, and resolve technical issues. Meetings with the project guide were conducted to receive feedback and improve the project. This communication strategy helped achieve better coordination, efficient collaboration, and successful project completion.

| S.No | Communication Type         | Frequency | Channel / Tool                        | Participants                 | Purpose                                                                      |
|------|----------------------------|-----------|---------------------------------------|------------------------------|------------------------------------------------------------------------------|
| 1    | Team Standup Meeting       | Daily     | Google Meet / WhatsApp                | All Team Members             | Discuss daily progress, assign tasks, and resolve blockers.                  |
| 2    | Progress Update            | Weekly    | Google Meet / Microsoft Teams         | Team Members & Project Guide | Review completed work and plan upcoming activities.                          |
| 3    | Issue / Bug Discussion     | As Needed | WhatsApp / GitHub / Direct Discussion | Development Team             | Resolve coding issues, bugs, and technical challenges.                       |
| 4    | Stakeholder / Guide Review | Bi-Weekly | Google Meet                           | Team Members & Project Guide | Collect feedback and review project milestones.                              |
| 5    | Documentation Review       | Weekly    | Google Docs / Microsoft Word          | All Team Members             | Prepare and review project documentation and report.                         |
| 6    | Final Demo Rehearsal       | Once      | Google Meet / Classroom               | All Team Members             | Practice the project demonstration and presentation before final submission. |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced                                                                          | Resolution / Action Taken                                                                                        |
|------|------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|
| 1    | Difficulty in selecting the most accurate machine learning model.                        | Compared multiple algorithms and selected the Random Forest model based on testing accuracy.                     |
| 2    | Integration issues between the Flask application and the trained machine learning model. | Tested the application thoroughly, corrected file paths, and verified model loading using Joblib.                |
| 3    | Coordination of tasks among team members within the project timeline.                    | Conducted regular meetings, assigned clear responsibilities, and monitored progress to ensure timely completion. |